

Project VINOTE Timeline

| | Friday 5-20 | Saturday 5-21 | Sunday 5-22 | Monday 5-23 | Tuesday 5-24 | Wednesday 5-25 | Thursday 5-26 | Friday 5-27 |
|---------------------|------------------------|--------------------------------------|-------------|---------------------------------------|--------------|-----------------|----------------|-------------|
| Research | OAUTH, PLATFORMS, APIS | | | | | | | |
| Refine B/S/G | PRIORITIZE BUILD | | | | | | | |
| Pseudocode | ALL WEEK | | | | | | | |
| Itemize Parts | | REVIEW | | | | | | |
| Build Code Blocks | | PLANNING DIR | | | | | | |
| Block1: | | FILE STRUCTURE | | | REVISIONS | | | |
| Block2 | | INDEX, MODELS, CONTROLLERS, DATABASE | | | | INTEGRATE | | |
| Block3 | | | HOME | | REVISIONS | | | |
| Block4 | | | DISCOVER | | | | EXTEND PROFILE | |
| Block 5 | | | | EXPERIENCE | | | | |
| Block 6 | | | | COLLECT | | | NOTIFICATIONS | |
| Block 7 | | | | SHARE | | | GIFTING | |
| Block 8 | | | | | | RESPONSIVE | | |
| Block 9 | | | | | | | | |
| Block 10 | | | | DEPLOYMENT TESTS - MONDAY TO THURSDAY | | | | |
| PACKAGING | | | | | | README/GIT PREP | | |
| Evening Assessments | | | | | | | | |
| Design | | VINOTE LOGO, STOCK, WINE IMAGES | | | | | | |
| Validation of Code | | | | | | | | |
| Testing on Gitub | | | | DEPLOYMENT TESTS - MONDAY TO THURSDAY | | | | |
| | | | | | | | | |

| |
|---------------------|
| PLANNING |
| BACKEND |
| FRONTEND |
| CRITICAL JUNCTURE |
| DEPLOYMENT |
| STRETCH GOALS |
| ASSESSMENT MEETINGS |
| CODE VALIDATION |
| DESIGN ELEMENTS |

- Priorities for Friday:
- 1) Review OAuth
 - 2) Planning - Load Git Projects
 - 3) Initial Code Backend
 - 4) Review Blitz.Js/Prisma
 - 5) Planning Directory Completion
 - 6) Evening Assessment/Stand - 3:30pm

Comments

Sheet 1