Stands

Project: VINOTE

Stands Project: VINOTE

What did you do yesterday?	What will you do today?	Anything Blocking Progress?
Planning Directory Established (Timetable & Git Project)	Debug - VSCODE file (Long load time with git)	Unexpected VSCODE/Git Errors - have work around
Project Management Tools in Use	Backend Coding	
Git Repo Re-established	OAuth code block outline	
Research completions: OAuth, Blitz, Prisma	Artwork	
Component Review	Code Validation	